CENTRAL

FLORIDA Wekiva Parkway (SR 429) Schedule’

AUTHORITY

2016 | 2017 | 2018 | 2019

Section 1A - CFX
Final Design
Right of Way
Construction
Section 1B - CFX

Final Design
Right of Way
Construction
Section 2A - CFX

Final Design
Right of Way
Construction
Section 2B -

Final Design
Right of Way
Construction
Section 2C -

Final Design
Right of Way
Construction
Section 3A -

Final Design

Right of Way

Construction

Section 3B -

Final Design

Right of Way

Construction

Section 4A* & 4B* - FDOT
Design-Build

Section 5 - FDOT

Final Design
Right of Way
Construction
Section 6* - FDOT
Preliminary Design
Right of Way
Design-Build
Section 7A - FDOT

Final Design
Right of Way
Construction
Section 7B - FDOT

Design

Construction
Section 8* - FDOT
Right of Way
Design-Build

*Schedule Subject to Change
*For more information, visit www.wekivaparkway.com





